Inception Phase

Nov-Dec 07: Finalisation/approval of Social Accountability proposal and identification of resources.

Jan-Apr 08:
Recruitment of staff and Purchase of equipment and reorganisation of office to accommodate new staff structure.

Feb-Apr 08:
Identify 2 partner networks to work with and include at least the coordinator of each network in the training sessions.

Jan-Mar 08:
Identification of consultants for monitoring work.

Preparation Phase

Jan-Jun 08:
Development and testing of resource pack.

Mar-May 08:
Training of secretariat staff, coordinators of partner networks and consultants in Social Accountability Monitoring.

Implementation Phase (Annual Cycle)

May-Jun 08:
First Training sessions with District partner networks.

Oct-Nov 08:
1st Monitoring visit and active learning session with partner networks and communities.

Feb-Mar 09:
2nd monitoring visit and active learning session with partner networks and communities.

Jun-Jul 09:
3rd monitoring visit and presentation of draft report for comment.

Aug-Sep 09:
Annual Monitoring report published, printed and launched

Monitoring and Evaluation

End Mar 08
Monthly Meeting
-Just before AGM

End Jun 08
Monthly Meeting
–Inputs into mid-year report

End Sep 08
Monthly Meeting

End Nov 08
Monthly Meeting
-Inputs into Annual Report